
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:28 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 103 Date: 18-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 587

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM51 57 53

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/18/2011, Monday – Showers, 60/49 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log.

•Sent the notice to Dragomir Bogdanic to inform him that the Time Sheet charge number changed for all
my time sheets related.

•Continued looked into Submittal 1459R04 for OBG Cradle Bearing Pad Design for Lifts 13 and 14
including Submittal # 1538R02 & Submittal 1375R03. Called John Denis to discuss one of the TYL’s
comments. Later on, TYL revised their comment and uploaded to PMIV system.

•Started writing response for Submittal #1459R04 & sent to Gary for review & comment.

•Arranged attachment for the submittal & closed Submittal 1459R4 today.

* Worked 2 hours OT today (04/18/11, Monday)
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